COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/12/2009

ESTIMATE SUMMARY 16:41:36
CONTID: C15852R ESTIMATE NO: 0013 PROG SPEC YR:2005
PCN: 15852R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 441.( DAYS TIME ALLOW: 1/30/20( FIXED COMPLETION DAT
SH 133 Carbondale Recon PERCENT TIME: 92.07 ORIG TIME ALLOW: 12/1/20( FIXED COMPLETION DAT
PROJECT NO: STA 133A-031
SH 133 Carbondale Recon
NAME OF ROAD: 133a
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/23/2008 DATE TIME STARTED 10/10/2007
7353 S. EAGLE STREET DATE LET 09/20/2007 DATE WORK BEGAN 11/05/2007
DATE AWARDED 09/24/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/10/2007 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 10/10/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,709,818.49 PARTICIPATING $ 4,702,739.49 S 108,283.20
AWARD PROJECT AMT: S  4,644,444.44 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.85% TOTAL EARNINGS 4,702,739.49 108,283.20
FUNDS AVAILABLE: $ 7,079.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,702,739.49 108,283.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -69,666.67 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,633,072.82 108,283.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,633,072.82 108,283.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 108,283.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00001
0010 202-00001
0015 202-00035
0020 202-00037
0025 202-00090
0030 202-00203
0035 202-00220
0040 202-00240
0045 202-00250
0050 202-00810
0055 202-00828

C15852R

15852R-BID

STA 133A-031

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF STRUCTURE

REMOVAL OF PIPE

REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN

*REMOVAL OF TRAFFIC SIGNAL EQUIPMENT

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013
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CONTID: C15852R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15852R-BID ESTIMATE RUN 01/12/2009
PROJECT: STA 133A-031 ESTIMATE NO: 0013 16:41:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00895 *REMOVAL OF IMPACT ATTENUATOR 1.000 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
0065 202-01000 REMOVAL OF FENCE 117.000 117.000
LF 0.000 0.00
23.00000 117.000 2,691.00
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 598.000 598.000
LF 0.000 0.00
7.50000 598.000 4,485.00
0075 202-01140 REMOVAL OF GUARDRAIL TYPE 4 629.000 629.000
LF 0.000 0.00
17.00000 629.000 10,693.00
0080 202-04001 PLUG CULVERT 3.000 3.000
EACH 0.000 0.00
960.00000 3.000 2,880.00
0085 202-04002 CLEAN CULVERT 1.000 0.000
EACH 1.000 2,300.00
2,300.00000 1.000 2,300.00
0090 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,259.000 1,259.000
cy 0.000 0.00
29.00000 1,259.000 36,511.00
0095 203-00100 MUCK EXCAVATION 0.000 0.000
cy 0.000 0.00
58.00000 0.000 0.00
0100 203-01100 PROOF ROLLING 3.500 3.500
HOUR 0.000 0.00
110.00000 3.500 385.00
0105 203-01140 ROLLING 0.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0110 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00

210.00000 0.000 0.00



CONTID: C15852R COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15852R-BID ESTIMATE RUN 01/12/2009
PROJECT : STA 133A-031 ESTIMATE NO: 0013 16:41:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01510 BACKHOE 23.000 23.000
HOUR 0.000 0.00
230.00000 23.000 5,290.00
0120 203-01582 TRUCK (DUMP) 12.000 12.000
HOUR 0.000 0.00
120.00000 12.000 1,440.00
0125 203-01590 FRONT END LOADER (RUBBER TIRE) 22.500 22.500
HOUR 0.000 0.00
210.00000 22.500 4,725.00
0130 203-01597 POTHOLING 17.750 11.500
HOUR 6.250 1,812.50
290.00000 17.750 5,147.50
0135 203-02330 LABORER 42.000 42.000
HOUR 0.000 0.00
53.00000 42.000 2,226.00
0140 208-00005 *EROSION LOG 900.000 900.000
LF 0.000 0.00
3.60000 900.000 3,240.00
0145 208-00010 *EROSION BALES 0.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0150 208-00020 *SILT FENCE 545.000 545.000
LF 0.000 0.00
1.20000 545.000 654.00
0155 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
840.00000 4.000 3,360.00
0160 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0165 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.960
L S 0.040 292.00
7,300.00000 1.000 7,300.00



CONTID: C15852R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15852R-BID ESTIMATE RUN 01/12/2009
PROJECT: STA 133A-031 ESTIMATE NO: 0013 16:41:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00205 EROSION CONTROL SUPERVISOR 62.000 62.000
HOUR 0.000 0.00
110.00000 62.000 6,820.00
0175 210-00750 *RESET LIGHT STANDARD 3.000 3.000
EACH 0.000 0.00
3,400.00000 3.000 10,200.00
0180 210-00810 *RESET GROUND SIGN 11.000 11.000
EACH 0.000 0.00
390.00000 11.000 4,290.00
0185 210-00815 *RESET SIGN PANEL 4.000 4.000
EACH 0.000 0.00
46.00000 4.000 184.00
0190 210-04000 ADJUST STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
0195 210-04010 ADJUST MANHOLE 3.000 3.000
EACH 0.000 0.00
1,600.00000 3.000 4,800.00
0200 210-04050 ADJUST VALVE BOX 3.000 3.000
EACH 0.000 0.00
620.00000 3.000 1,860.00
0205 212-00006 *SEEDING (NATIVE) 1.420 1.420
ACRE 0.000 0.00
1,179.49000 1.420 1,674.88
0210 212-00032 *SOIL CONDITIONING 1.420 1.420
ACRE 0.000 0.00
2,743.59000 1.420 3,895.90
0215 213-00004 *MULCHING (WEED FREE STRAW) 1.420 1.420
ACRE 0.000 0.00
1,000.00000 1.420 1,420.00
0220 213-00061 *MULCH TACKIFIER 142.000 142.000
1B 0.000 0.00

7.00000 142.000 994.00



CONTID: C15852R COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 15852R-BID ESTIMATE RUN 01/12/2009
PROJECT : STA 133A-031 ESTIMATE NO: 0013 16:41:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,788.000 1,788.000
SY 0.000 0.00
2.00000 1,788.000 3,576.00
0230 304-01000 AGGREGATE BASE COURSE (CLASS 1) 1,607.380 1,607.380
TON 0.000 0.00
25.00000 1,607.380 40,184.50
0235 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,850.700 1,850.700
TON 0.000 0.00
32.00000 1,850.700 59,222.40
0240 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 3,239.390 3,239.390
TON 0.000 0.00
110.00000 3,239.390 356,332.90
0245 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) // 72.180 72.180
CMO#11 [ - 107 TONS ]
TON 0.000 0.00
560.00000 72.180 40,420.80
0247 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) // CMO#11 108.680 108.680
[ + 107 TONS ]
TON 0.000 0.00
632.77000 108.680 68,769.44
0250 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 931.000 931.000
GAL 0.000 0.00
5.00000 931.000 4,655.00
0255 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 509.000 509.000
SY 0.000 0.00
16.00000 509.000 8,144.00
0260 503-00042 *DRILLED CAISSON (42 INCH) 17.000 17.000
LF 0.000 0.00
1,200.00000 17.000 20,400.00
0265 506-00218 RIPRAP (18 INCH) 4.000 4.000
cy 0.000 0.00
140.00000 4.000 560.00
0270 603-01180 18 INCH REINFORCED CONCRETE PIPE 111.000 111.000
LF 0.000 0.00
110.00000 111.000 12,210.00
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PCN: 15852R-BID ESTIMATE RUN 01/12/2009
PROJECT: STA 133A-031 ESTIMATE NO: 0013 16:41:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 603-01240 24 INCH REINFORCED CONCRETE PIPE 129.000 129.000
LF 0.000 0.00
110.00000 129.000 14,190.00
0280 603-01300 30 INCH REINFORCED CONCRETE PIPE 387.000 387.000
LF 0.000 0.00
110.00000 387.000 42,570.00
0285 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
930.00000 1.000 930.00
0290 603-10240 24 INCH CORRUGATED STEEL PIPE 16.000 16.000
LF 0.000 0.00
350.00000 16.000 5,600.00
0295 603-30024 24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0300 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,400.00000 1.000 3,400.00
0300 MATERIAL ALLOWANCE PE#3 0.000
EACH 0.000 0.00
1,117.00000 0.000 0.00
0305 604-16505 INLET TYPE 16 (DOUBLE) (5 FOOT) 2.000 2.000
EACH 0.000 0.00
6,300.00000 2.000 12,600.00
0305 MATERIAL ALLOWANCE PE#3 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0305 MATERIAL ALLOWANCE PE#3 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0310 604-16605 INLET TYPE 16 (TRIPLE) (5 FOOT) 1.000 1.000
EACH 0.000 0.00

11,300.00000 1.000 11,300.00
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PCN: 15852R-BID ESTIMATE RUN
PROJECT : STA 133A-031 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0310 MATERIAL ALLOWANCE PE#3 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0315 604-16610 INLET TYPE 16 (TRIPLE) (10 FOOT) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0315 MATERIAL ALLOWANCE PE#3 0.000
EACH 0.000 0.00
4,309.00000 0.000 0.00
0320 604-20000 OUTLET STRUCTURE 2.000 2.000
EACH 0.000 0.00
13,100.00000 2.000 26,200.00
0325 604-30010 MANHOLE SLAB BASE (10 FOOT) 3.000 3.000
EACH 0.000 0.00
3,900.00000 3.000 11,700.00
0325 MATERIAL ALLOWANCE PE#3 0.000
EACH 0.000 0.00
1,341.00000 0.000 0.00
0330 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00
6,100.00000 1.000 6,100.00
0330 MATERIAL ALLOWANCE PE#3 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0335 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 290.000 290.000
LF 0.000 0.00
19.00000 290.000 5,510.00
0340 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 1,106.000 1,106.000
LF 0.000 0.00
70.00000 1,106.000 77,420.00
0345 606-01370 *TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00

1,300.00000 2.000 2,600.00
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PCN: 15852R-BID ESTIMATE RUN 01/12/2009
PROJECT: STA 133A-031 ESTIMATE NO: 0013 16:41:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0350 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0355 607-53160 *FENCE CHAIN LINK (60 INCH) 35.000 35.000
LF 0.000 0.00
53.00000 35.000 1,855.00
0360 607-60203 *3 FT GATE SINGLE (CHAIN LINK) 1.000 1.000
EACH 0.000 0.00
290.00000 1.000 290.00
0365 608-00006 *CONCRETE SIDEWALK (6 INCH) 174.000 174.000
sY 0.000 0.00
110.00000 174.000 19,140.00
0370 608-00010 *CONCRETE CURB RAMP 39.000 39.000
sy 0.000 0.00
190.00000 39.000 7,410.00
0375 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,919.000 1,919.000
LF 0.000 0.00
27.00000 1,919.000 51,813.00
0380 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 837.000 837.000
LF 0.000 0.00
31.00000 837.000 25,947.00
0385 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 7,611.000 7,611.000
SF 0.000 0.00
11.00000 7,611.000 83,721.00
0390 612-00001 *DELINEATOR (TYPE I) 31.000 31.000
EACH 0.000 0.00
16.00000 31.000 496.00
0395 612-00002 *DELINEATOR (TYPE II) 10.000 10.000
EACH 0.000 0.00
19.00000 10.000 190.00
0400 612-00003 *DELINEATOR (TYPE III) 4.000 4.000
EACH 0.000 0.00

19.00000 4.000 76.00
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PCN: 15852R-BID ESTIMATE RUN 01/12/2009
PROJECT: STA 133A-031 ESTIMATE NO: 0013 16:41:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0405 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 412.500 406.000
LF 6.500 201.50
31.00000 412.500 12,787.50
0410 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 825.000 812.000
LF 13.000 429.00
33.00000 825.000 27,225.00
0415 613-00408 *4 INCH ELECTRICAL CONDUIT (BORED) 113.000 113.000
LF 0.000 0.00
80.00000 113.000 9,040.00
0420 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,333.000 2,920.000
LF 413.000 4,956.00
12.00000 3,333.000 39,996.00
0425 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,976.000 2,094.000
LF -118.000 -1,534.00
13.00000 1,976.000 25,688.00
0430 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 316.000 305.000
LF 11.000 176.00
16.00000 316.000 5,056.00
0435 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
4,500.00000 1.000 4,500.00
0440 613-40010 *LIGHT STANDARD FOUNDATION 3.000 3.000
EACH 0.000 0.00
1,600.00000 3.000 4,800.00
0445 614-00011 *SIGN PANEL (CLASS I) 105.000 105.000
SF 0.000 0.00
33.00000 105.000 3,465.00
0450 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 83.000 83.000
SLIPBASE)
LF 0.000 0.00
40.00000 83.000 3,320.00
0455 614-70117 *PEDESTRIAN SIGNAL FACE (16) 2.000 2.000
EACH 0.000 0.00

600.00000 2.000 1,200.00
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PCN: 15852R-BID ESTIMATE RUN 01/12/2009
PROJECT: STA 133A-031 ESTIMATE NO: 0013 16:41:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0460 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 9.000 4.000
EACH 5.000 4,900.00
980.00000 9.000 8,820.00
0465 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 2.000
EACH 0.000 0.00
130.00000 2.000 260.00
0470 614-72875 *LOOP DETECTOR WIRE 350.000 0.000
LF 350.000 2,800.00
8.00000 350.000 2,800.00
0475 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0475 MATERIAL ALLOWANCE PE#6 0.000
EACH 0.000 0.00
22,994.65000 0.000 0.00
0480 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
EACH 0.000 0.00
29,100.00000 1.000 29,100.00
0485 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
33,600.00000 1.000 33,600.00
0490 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
420,919.51000 1.000 420,919.51
0495 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.960
LS 0.040 444.00
11,100.00000 1.000 11,100.00
0500 627-00005 *EPOXY PAVEMENT MARKING 38.000 38.000
GAL 0.000 0.00
150.00000 38.000 5,700.00
0505 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 35.000 35.000
GAL 0.000 0.00

26.00000 35.000 910.00
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PCN: 15852R-BID ESTIMATE RUN 01/12/2009
PROJECT: STA 133A-031 ESTIMATE NO: 0013 16:41:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0510 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 346.000 220.000
(WORD-SYMBOL)
SF 126.000 1,638.00
13.00000 346.000 4,498.00
0515 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 496.000 496.000
LINE)
SF 0.000 0.00
12.00000 496.000 5,952.00
0520 630-00000 *FLAGGING 2,074.500 1,957.250
HOUR 117.250 2,696.75
23.00000 2,074.500 47,713.50
0525 630-00007 *TRAFFIC CONTROL INSPECTION 187.000 187.000
DAY 0.000 0.00
87.00000 187.000 16,269.00
0530 630-00012 *TRAFFIC CONTROL MANAGEMENT 158.000 147.000
DAY 11.000 4,840.00
440.00000 158.000 69,520.00
0535 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 2.700
EACH 0.000 0.00
310.00000 2.700 837.00
0540 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 15.300
EACH 0.000 0.00
36.00000 15.300 550.80
0545 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 65.000 58.500
EACH 0.000 0.00
36.00000 58.500 2,106.00
0550 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 9.000
EACH 0.000 0.00
36.00000 9.000 324.00
0555 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
2,600.00000 1.800 4,680.00
0560 630-80359 *PORTABLE MESSAGE SIGN PANEL 269.000 269.000
DAY 0.000 0.00

46.00000 269.000 12,374.00
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PCN: 15852R-BID ESTIMATE RUN 01/12/2009
PROJECT: STA 133A-031 ESTIMATE NO: 0013 16:41:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0565 630-80360 *DRUM CHANNELIZING DEVICE 107.000 96.300
EACH 0.000 0.00
36.00000 96.300 3,466.80
0570 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 5.400
EACH 0.000 0.00
36.00000 5.400 194.40
0575 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 3.000 2.700
EACH 0.000 0.00
36.00000 2.700 97.20
0580 630-80370  CONCRETE BARRIER (TEMPORARY) 1,452.000 1,306.800
LF 0.000 0.00
36.00000 1,306.800 47,044.80
0585 630-80380 *TRAFFIC CONE 150.000 135.000
EACH 0.000 0.00
6.00000 135.000 810.00
0590 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 3.600
(TEMPORARY)
EACH 0.000 0.00
1,000.00000 3.600 3,600.00
0595 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70011 F/A PARTNERING 1,566.500 1,566.500
F A 0.000 0.00
1.00000 1,566.500 1,566.50
0605 700-70016 F/A FUEL COST ADJUSTMENT 14,005.770 14,005.770
FA 0.000 0.00
1.00000 14,005.770 14,005.77
0610 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0615 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0620 700-70025 F/A QUALITY INCENTIVE PAYMENT -24,564.200 -24,564.200
FA 0.000 0.00
1.00000 -24,564.200 -24,564.20
0625 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70080 F/A FURNISH CONCRETE MIX DESIGNS 7,895.850 7,895.850
FA 0.000 0.00
1.00000 7,895.850 7,895.85
0820 900-00010 ADDED ITEM (HOUR)/ CMO#2 / TRAFFIC SIGNAL INSTALLER 0.000 0.000
(ZONE 2) {STRAIGHT TIME}
HOUR 0.000 0.00
4.24000 0.000 0.00
0825 900-00010 ADDED ITEM (HOUR)/ CMO#2 / TRAFFIC SIGNAL INSTALLER 0.000 0.000
(ZONE 2) {OVER TIME}
HOUR 0.000 0.00
4.70000 0.000 0.00
0830 700-70034 F/A CO NO. 3 / MCR LI NO. 1 / CONCRETE PUMPING 7,114.770 7,114.770
FA 0.000 0.00
1.00000 7,114.770 7,114.77
0835 208-00070 STABILIZED CONSTRUCTION ENTRANCE CO NO. 3 / MCR LI NO. 2.000 2.000
2
EACH 0.000 0.00
1,250.00000 2.000 2,500.00
0840 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) CO NO. 3 / MCR LI 63.700 63.700
NO. 3
TON 0.000 0.00
220.00000 63.700 14,014.00
0850 900-00006 ADDED ITEM (DOLLAR)/ CO NO. 5 / MCR LI NO. 4 / 13,127.860 13,127.860
AGGREGATE BASE COURSE (CLASS 6)
DOL 0.000 0.00
1.00000 13,127.860 13,127.86
0855 625-00001 CONSTRUCTION SURVEYING (HOURLY) CO NO. 5 / MCR LI NO. 4.000 4.000
5
HOUR 0.000 0.00
145.00000 4.000 580.00
0860 203-01555 DOZING (LANDSCAPING) CO NO. 7 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
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CAT NO0200 ROADWAY

0865 900-00014 ADDED ITEM (LUMP SUM)/ CO NO. 7 / SEEDING (WETLANDS) 1.000 1.000
LS 0.000 0.00
1,540.00000 1.000 1,540.00
0870 214-01010 BRUSH LAYER CUTTING CO NO. 7 0.000 0.000
EACH 0.000 0.00
4.79000 0.000 0.00
0875 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) CO NO. 7 30.000 30.000
EACH 0.000 0.00
55.00000 30.000 1,650.00
0880 607-11525 FENCE (PLASTIC) CO NO. 7 200.000 200.000
LF 0.000 0.00
1.93000 200.000 386.00
0885 202-00010 REMOVAL OF TREE CO NO. 8 4.000 4.000
EACH 0.000 0.00
325.00000 4.000 1,300.00
0890 203-00000 UNCLASSIFIED EXCAVATION CO NO. 8 114.000 114.000
cY 0.000 0.00
29.00000 114.000 3,306.00
0895 900-00012 ADDED ITEM (FOOT)/ THICKENED REINFORCED CURB AND 437.000 437.000
GUTTER (TYPE 2, IIB) / /
LF 0.000 0.00
21.23000 437.000 9,277.51
0900 614-81165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000
EACH 1.000 37,719.00
37,719.00000 1.000 37,719.00
0905 900-00014 ADDED ITEM (LUMP SUM)/ WIRING 1.000 0.000
LS 1.000 5,500.00
5,500.00000 1.000 5,500.00
0910 503-00048 DRILLED CAISSON (48 INCH) 21.000 0.000
LF 21.000 22,995.00
1,095.00000 21.000 22,995.00
0915 900-00014 ADDED ITEM (LUMP SUM)/ LJR ADDITIONAL MOBILIZATION 1.000 0.000
LS 1.000 1,650.00

1,650.00000 1.000 1,650.00
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CAT NO0200 ROADWAY

0920 700-70034 F/A WILDFLOWER SEED MIX 1,613.940 1,613.940
FA 0.000 0.00
1.00000 1,613.940 1,613.94
0925 700-70035 F/A LIGHT PLANTS FOR NIGHTTIME WORK 696.960 696.960
FA 0.000 0.00
1.00000 696.960 696.96
0930 700-70034 F/A VETERANS MONUMENT 2,437.500 2,437.500
FA 0.000 0.00
1.00000 2,437.500 2,437.50
0935 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOADS -2,142.000 -2,142.000
DOL 0.000 0.00
1.00000 -2,142.000 -2,142.00
0940 900-00006 ADDED ITEM (DOLLAR)/ ABC PRICE REDUCTIONS -11,294.660 -11,294.660
DOL 0.000 0.00
1.00000 -11,294.660 -11,294.66
0945 203-00000 UNCLASSIFIED EXCAVATION CO NO. 12 1,778.000 1,778.000
cY 0.000 0.00
21.00000 1,778.000 37,338.00
0950 606-01390 END ANCHORAGE TYPE 3K CO NO. 15 / MCR LI NO. 10 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0955 900-00014 ADDED ITEM (LUMP SUM)/ ADARAND ADD'L MOBILIZATION 1.000 1.000
LS 0.000 0.00
765.00000 1.000 765.00
0960 607-00005 END POST CO NO. 15 / MCR LI NO. 12 1.000 1.000
EACH 0.000 0.00
141.00000 1.000 141.00
0965 607-00010 CORNER AND LINE BRACE POST CO NO. 15 / MCR LI NO. 13 1.000 1.000
EACH 0.000 0.00
215.00000 1.000 215.00
0970 210-01000 RESET FENCE CO NO. 15 / MCR LI NO. 14 400.000 400.000
LF 0.000 0.00

9.45000 400.000 3,780.00
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CAT NO0200 ROADWAY

0975 203-01622 SWEEPING (WITH PICKUP BROOM) CO NO. 15 / MCR LI NO. 15 6.000 6.000
HOUR 0.000 0.00
140.00000 6.000 840.00
0980 900-00029 SALES TAX - AC GRADE/SOURCE CHANGE CMO#16 1,867.450 0.000
DOL 1,867.450 1,867.45
1.00000 1,867.450 1,867.45
0985 900-00006 ADDED ITEM (DOLLAR)/ RUSS T. DIAMONDS CLAIM 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0990 900-00014 ADDED ITEM (LUMP SUM)/ WB SH 82 MICRO-LOOP SYSTEM / 1.000 0.000
LS 1.000 5,000.00
5,000.00000 1.000 5,000.00
0995 900-00014 ADDED ITEM (LUMP SUM)/ CONNECT LIGHT STANDARD @ STA 1.000 0.000
98+00 /
LS 1.000 550.00
550.00000 1.000 550.00
1000 900-00014 ADDED ITEM (LUMP SUM)/ REWIRE LIGHT STANDARDS & 1.000 0.000
INSTALL NEW LUMINAIRE HEADS
LS 1.000 1,100.00
1,100.00000 1.000 1,100.00
1005 202-00700 REMOVAL OF LIGHT STANDARD / CO NO. 18 / MCR LI NO. 19 1.000 0.000
EACH 1.000 550.00
550.00000 1.000 550.00
1010 900-00014 ADDED ITEM (LUMP SUM)/ DELIVERY OF LIGHT STANDARD AND 1.000 0.000
SIGNAL POLES
LS 1.000 200.00
200.00000 1.000 200.00

CAT 0200 CURRENT AMT $ 2,498,040.83 $ 108,283.208% 2,490,961.83

CAT NO0300 STRUCTURE G-08-B

0640 202-00425 REMOVAL OF BRIDGE RAILING 442.000 442.000
LF 0.000 0.00
15.00000 442.000 6,630.00
0645 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00

57,000.00000 1.000 57,000.00
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CAT NO0300 STRUCTURE G-08-B

0650 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 890.000 890.000
SY 0.000 0.00
80.00000 890.000 71,200.00
0655 202-05150 SANDBLASTING 1,130.000 1,130.000
SF 0.000 0.00
1.30000 1,130.000 1,469.00
0660 203-00400  ROCK EXCAVATION 0.000 0.000
cYy 0.000 0.00
380.00000 0.000 0.00
0665 206-00000 STRUCTURE EXCAVATION 1,853.000 1,853.000
cy 0.000 0.00
46.00000 1,853.000 85,238.00
0670 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,945.000 1,945.000
cYy 0.000 0.00
43.00000 1,945.000 83,635.00
0675 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,088.000 1,088.000
cy 0.000 0.00
35.00000 1,088.000 38,080.00
0680 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,104.000 1,104.000
cy 0.000 0.00
29.00000 1,104.000 32,016.00
0685 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
42,000.00000 1.000 42,000.00
0690 206-01782 *SHORING (AREA 2) 1.000 1.000
L s 0.000 0.00
42,000.00000 1.000 42,000.00
0695 206-01783 *SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
40,000.00000 1.000 40,000.00
0700 206-01784 *SHORING (AREA 4) 1.000 1.000
L s 0.000 0.00

40,000.00000 1.000 40,000.00
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CAT NO0300 STRUCTURE G-08-B
0705 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 206.580 206.580
TON 0.000 0.00
110.00000 206.580 22,723.80
0710 411-03342  ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) // CMO#11 6.650 6.650
[ - 6 TONS ]
TON 0.000 0.00
560.00000 6.650 3,724.00
0713 411-03354  ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) // CMO#11 4.910 4.910
[ + 6 TONS ]
TON 0.000 0.00
632.77000 4.910 3,106.90
0715 503-01120  MICROPILE (12 INCH) 0.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0720 504-04420 PRECAST PANEL FACING 2,745.000 2,745.000
SF 0.000 0.00
60.00000 2,745.000 164,700.00
0720 MATERIAL ALLOWANCE PE#3 0.000
SF 0.000 0.00
14.85000 0.000 0.00
0720 MATERIAL ALLOWANCE PE#3 0.000
SF 0.000 0.00
12.43000 0.000 0.00
0725 509-00000 STRUCTURAL STEEL 222,770.000 222,770.000
LB 0.000 0.00
2.00000 222,770.000 445,540.00
0725 MATERIAL ALLOWANCE PE#4 0.000
1B 0.000 0.00
1.06000 0.000 0.00
0730 509-00001 STRUCTURAL STEEL (GALVANIZED) 2,260.000 2,260.000
LB 0.000 0.00
6.00000 2,260.000 13,560.00
0735 509-90003 *PAINT STRUCTURAL STEEL 1.000 1.000
L s 0.000 0.00
9,000.00000 1.000 9,000.00
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CAT NOO0300 STRUCTURE G-08-B
0740 515-00120 *WATERPROOFING (MEMBRANE) 1,196.000 1,196.000
sy 0.000 0.00
10.00000 1,196.000 11,960.00
0745 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 54.000 54.000
LF 0.000 0.00
160.00000 54.000 8,640.00
0745 MATERIAL ALLOWANCE PE#6 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0750 601-01000 CONCRETE CLASS B 48.000 48.000
cY 0.000 0.00
930.00000 48.000 44,640.00
0755 601-03040 CONCRETE CLASS D (BRIDGE) 816.000 816.000
cy 0.000 0.00
610.00000 816.000 497,760.00
0755 MATERIAL ALLOWANCE PE#3 0.000
cY 0.000 0.00
58.37000 0.000 0.00
0760 601-40401 *STRUCTURAL CONCRETE STAIN 13,945.000 13,945.000
SF 0.000 0.00
1.30000 13,945.000 18,128.50
0765 602-00000 *REINFORCING STEEL 38,765.000 38,765.000
1B 0.000 0.00
0.90000 38,765.000 34,888.50
0770 602-00020 *REINFORCING STEEL (EPOXY COATED) 123,923.000 123,923.000
1B 0.000 0.00
1.02000 123,923.000 126,401.46
0775 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 708.000 708.000
LF 0.000 0.00
190.00000 708.000 134,520.00
0780 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 579.000 579.000
SF 0.000 0.00
11.00000 579.000 6,369.00
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CAT NOO0300 STRUCTURE G-08-B
0785 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 435.000 435.000
LF 0.000 0.00
13.00000 435.000 5,655.00
0790 618-08900 *GROUND ANCHOR 180.000 180.000
LF 0.000 0.00
86.00000 180.000 15,480.00
0795 618-09040 *ANCHOR TEST 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0800 619-30320 4 INCH GALVANIZED PIPE 225.000 225.000
LF 0.000 0.00
85.00000 225.000 19,125.00
0845 503-01060 *MICROPILE (6 INCH) CO#4 225.000 225.000
LF 0.000 0.00
103.50000 225.000 23,287.50
CAT 0300 CURRENT AMT $ 2,151,977.66 $ 0.00s 2,151,977.66
CAT NO0400 CONSTRUCTION ENGINEERING
0805 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
44,400.00000 1.000 44,400.00
0810 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,100.00000 1.000 14,100.00
0815 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
CAT 0400 CURRENT AMT $ 59,800.00 $ 0.00s 59,800.00
PROJECT TOTAL CURRENT AMT $ 4,709,818.49 $ 108,283.20 $ 4,702,739.49



